Sterling Baldwin
Supported Projects: ACME

Quarterly Report for April 1, 2016 - June 30, 2016

Quarter Accomplishments:

NA

Next Quarter’s Roadmap

Will do 1: Complete the loop with ORNL, start jobs, get job status, get
completed job output (not real jobs) [mid July 2016]

Will do 2: Backend services for dashboard stable and tested [end of July
2016]

Will do 3: Working dashboard Ul (not a final version, but something that
looks better then the previous iteration and works)[august 2016]

Will do 4: In the hands of ‘friendly’ users, testing [September 2016]

Resources Required to Achieve Goals

[ need a complete example test run of a climate model, with climatology data
and model code, it doesn’t need to do anything fancy just something I can
pass over to ORNL, have it run on TITAN and get some real output. I'm not
sure whom I can ask for this, as I don’t know any of the climate science folks.
Getting the visualization window working in the dashboard is contingent on
there being an early vCDAT version I can use. It'll be the last part of the
dashboard to be integrated, so I think they should have something working-
ish by the time I need it.



